

**Contract:** 98631

**Authorization:** 3

**County:** Saline

**Section:** 31-1-2,31B

**Route:** FAP 332 (US 45)

**District:** 9

**Project:**

**Description:** 1.1 MILES OF VARIABLE WIDTH WIDENING, BITUMINOUS CONCRETE SURFACE AND CONSTRUCTION OF A 9' X 9' REINFORCED CONCRETE BOX CULVERT OVER TRIBUTARY TO MIDDLE FORK OF SALINE RIVER, ALL LOCATED ALONG U.S. ROUTE 45 AT THE EAST LIMITS OF ELDORADO.

**Contractor:** George Jones Excavating

**Awarded Contract Value:** \$5,397,792.30

**Authorization Amount:** \$48,081.00

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans), Omitted Pay Item Error (other than Bridge Plans), Adj. or Error in Bridge Plans or Quantities

**Reason for Determination:** This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.