

**Contract:** 98634

**Authorization:** 10

**County:** Williamson

**Section:** (X1-4)B-1,(X1-6)B-1

**Route:** FAI 57 (I-57)

**District:** 9

**Project:** IM-057-1(194)051

**Description:** REMOVAL AND REPLACEMENT OF THE SET OF DUAL STRUCTURES CARRYING INTERSTATE 57 OVER LAKE CREEK, SOUTH OF JOHNSON CITY AND OVER CRAB ORCHARD, SOUTH OF MARION.

**Contractor:** E. T. Simonds Construction Co.

**Awarded Contract Value:** \$7,186,853.40

**Authorization Amount:** \$32,000.00

**Description and Reason for Change:** Contract Acceleration

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.