

Contract: 98694

Authorization: 17

Date: 6/14/2006

County: Union/Alexander

Section: 102RS-5,(102-B-Y)-1

Route: FAP 312 & SBI 146 (IL 3 & IL 146)

District: 9

Project: NHF-000S(429)

Description: 10.53 MILES OF 24 FEET AND VARIABLE WIDTH OF BITUMINOUS CONCRETE RESURFACING WITH A BRIDGE REPLACEMENT ON ILLINOIS ROUTE 3 FROM JUST NORTH OF THE ILLINOIS ROUTE 3/146 INTERSECTION SOUTH OF MCCLURE NORTH TO WARE.

Contractor: E. T. Simonds Construction Company

Awarded Contract Value: \$4,182,127.23

Authorization Amount: \$50,000.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.