

**Contract:** 98791

**Authorization:** 12

**County:** Williamson

**Section:** (5-3,1-4)N,TS

**Route:** FAP 331

**District:** 9

**Project:** HES-331(34)

**Description:** THE RECONSTRUCTION OF THE INTERSECTION OF IL ROUTE 13 AND SPILLWAY ROAD EAST OF CARBONDALE CONSISTING OF PAVEMENT REMOVAL AND REPLACEMENT, MEDIAN REMOVAL, INCREASING RADII FOR TURNING MOVEMENTS, NEW TRAFFIC SIGNALS AND LIGHTING, AND STRIPING.

**Contractor:** E. T. Simonds Construction Company

**Awarded Contract Value:** \$1,081,426.04

**Authorization Amount:** \$37,500.00

**Description and Reason for Change:** Contract Completion Incentive/Disincentive

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.