

Contract: 98827

Authorization: 2

Date: 8/10/2006

County: Jackson

Section: (12-1)2N,I-5,TS-3,B-1,B-1A

Route: FAP 331 (IL 13)

District: 9

Project: MA-331(39)

Description: 0.86 MILE OF CONSTRUCTION OF AN ADDITIONAL LANE (EASTBOUND) ON ILLINOIS ROUTE 13 FROM NEW ERA ROAD TO OLD MAIN IN CARBONDALE, ALSO TRAFFIC SIGNAL MODIFICATIONS ON ILLINOIS ROUTE 13 AT SYCAMORE/EMERALD AND GLENVIEW AND RECONSTRUCTION OF THE BRIDGE CARRYING ILLINOIS ROUTE 13 OVER LITTLE CRAB ORCHARD CREEK (SN 039-0016,17).

Contractor: E. T. Simonds Construction

Awarded Contract Value: \$4,913,992.21

Authorization Amount: \$34,216.39

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.