

**Contract:** ALN-3306

**Authorization:** 1

**County:** Madison  
**Section:** St. Louis Regional Airport  
**Route:** St. Louis Regional Airport Authority  
**District:** 8  
**Project:** ALN-3306

**Description:** Apron Expansion and Taxiway C Realignment

**Contractor:** Theims Construction Company

**Awarded Contract Value:** \$1,300.655.00

**Requested Authorization Amount:** \$84,230

**Description and Reason for Change:** The existing airport pavement markings were discovered by an inspection to not meet the current FAA minimum requirements for runway operational safety. An immediate FAA mandate was issued for 200,000 sq. ft. of runway markings to be placed on the airport by the local sponsor. Determined as a local only participation item.

**Reason for Determination:** The change order is in the best interest of the State of Illinois and the St. Louis Regional Airport Authority, and is authorized by law. The total changes to this contract represent 6.48% of the awarded contract amount.