

Contract: CA101

Authorization: 1

County: Sangamon

Section:

Route:

District:

Project: SPI-3345

Description: Reconstruct Air Carrier Apron

Contractor: Illinois Valley Paving Co.

Awarded Contract Value: \$ 2,892,257.92

Requested Authorization Amount: \$ 38,095.03

Description and Reason for Change: Removal items (PCC) had to be changed from onsite disposal to offsite as directed by the FAA due to potential conflicts with ILS equipment for runway 31.

Reason for Determination: The change order is in the best interest of the State of Illinois and the Airport Authority, and is authorized by law. The total changes to this contract represent 1.32% of the awarded contract amount.