

**Contract:** PWK-2973

**Authorization:** 2 & Final

**County:** Cook  
**Section:** Palwaukee Municipal Airport  
**Route:** Village of Wheeling  
**District:** 1  
**Project:** PWK-2973

**Description:** Construct, Light, & Mark Taxiway to Runway 16 End and West Side Hold Pad, Rehabilitae Taxiway Lighting System.

**Contractor:** Greco Contractors, Inc.

**Awarded Contract Value:** \$1,250,385.00

**Requested Authorization Amount:** \$33,063.70

**Description and Reason for Change:** An aircraft incident occurring on the Airport caused the FAA to immediately accelerate the FAA Airport Runway Incursion Program and ammend this Federal Grant to include the installation of a Runway Guard Light System and a PAPI System. This action required airport improvements to the existing infrastructure to provide power, control and other support work for the RGL & PAPI system

**Reason for Determination:** The change order is in the best interest of the State of Illinois and the Palwaukee Municipal System, and is authorized by law. The total changes to this contract represent 2.6% of the awarded contract amount.