

**Contract:** VE042

**Authorization:** 2

**County:** Vermillion  
**Section:** N/A  
**Route:** N/A  
**District:** N/A  
**Project:** DNV-3118

**Description:** Extend Runway 3/21 602 Feet to the Northeast; T-Hanger, Taxiway Improvements.

**Contractor:** Champaign Asphalt Company

**Awarded Contract Value:** \$2,076,556.02

**Requested Authorization Amount:** \$53,600.64

**Description and Reason for Change:** Pay Item #1: AR110202; 2" PVC Duct, Direct Bury, 3000 L.F. was required by Ameren Utility to hook up power cable to the MALSR lighting system and Glideslope Building. Pay Item #2: AR800358; 2-4' GRSC Electrical Risers for MALSR and Glideslope Building power hook up. Pay Item #3: AR800111; 1 L.S. Field Tile Repair by Time and Material as required by the Contract Special Provisions. Pay Item #4: AR800172; 1 L.S. Additional Tree Clearing to facilitate new clearzone requirements due to the extension of Runway 3/21.

**Reason for Determination:** The change order is in the best interest of the State of Illinois and the Airport Authority , and is authorized by law. The total changes to this contract represent 6.0% of the awarded contract amount.