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Chapter Twenty-two 
PROJECT DEVELOPMENT - Federal Funds 

22-1 COORDINATION 

22-1.01 Airports/Railroads/Utilities 

22-1.01(a) Airport Coordination 

Highway and bridge improvements within 2 miles (3.2 km) of publicly owned airports, within 1 
mile (1.6 km) of privately owned airports open to the public, and within 0.5 miles (0.8 km) of 
restricted-landing areas require coordination with the IDOT Division of Aeronautics.  These 
coordination requirements concerning distance to an airport are in conjunction with height 
obstructions of 15 ft (4.6 m) or more above the roadway.  In addition, the local agency must 
coordinate with the Division of Aeronautics for all realignments and construction improvements 
on new location regardless of the height of obstruction.  Section 10-2.01(e) further discusses 
coordination requirements near airports. 
 
 
22-1.01(b) Railroad Coordination 

When a project is involved with an at-grade railroad grade crossing or grade separation, 
coordination with the affected railroad should take place at an early stage to determine if any 
improvement is necessary to the railroad facility and to determine funding responsibilities for the 
improvement.  Section 10-2.01(f) discusses coordination requirements with railroads. 
 
 
22-1.01(c) Procedure for Joint State-Local Agency Railroad Improvements 

Where IDOT will be responsible for letting a roadway project with a railroad crossing, the local 
agency must coordinate with the district during the project’s initiation.  The railroad-crossing 
portion of the project generally should be programmed as separate project.  These projects 
must be identified and included in the district’s annual program when the original program is 
developed.  Crossing projects will generally be authorized much earlier than the roadway project 
due to the time required for the railroad to process the agreement and for the railroad to perform 
the work in a timely manner.  IDOT will be responsible for the following: 
 
1. Districts.  The district will conduct the following: 
 

• Identify the need for railroads to adjust or alter their facilities when preparing 
original program submissions. 
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22-2 PROJECT STUDIES/REPORTS 

Section 22-2 provides guidance for the preparation of various project studies and reports for 
Federal-aid local agency projects.  The various reports and studies discussed in this Section are 
written summaries of design issues concerning a highway improvement.  This Section pertains 
to procedural aspects involved in the completion of these studies and reports up to and 
including design approval.  Chapters 11 and 12 of the BDE Manual provide additional guidance 
on studies and reports required for Federal projects. 
 
 
22-2.01 General 

The development of a Federal project requires the preparation of various studies and reports.  
This necessitates an integrated engineering analysis to determine highway improvement needs.  
The scope and depth of the engineering analyses for preliminary studies will vary depending on 
the project scope of work.  These studies may be less than that required for final plans, but they 
should be sufficiently accurate to preclude significant design or major cost estimate revisions 
during final construction plan preparation.  When determining the scope, extent, and accuracy 
needed for a specific engineering study, the effects on adjacent property owners are often a 
good indicator. 
 
To properly conduct engineering analyses and to develop a functional design, diverse sources 
of information must be used.  Data for engineering analyses may be obtained from various 
sources.  It is important that the designer be familiar with data available from outside sources 
and understands how to use it correctly in engineering analyses.  Also, the designer must 
ensure that the scope, extent, and accuracy of the data requested from other sources are 
commensurate with the intended use of the engineering analysis being performed. 
 
 
22-2.02 Information Sources 

Engineering investigations determine if the proposed highway improvement satisfies the need 
for safe, economical, and efficient transportation and provides other relevant benefits (e.g., 
traffic benefits, public services, reduction of crashes, pedestrian facilities, transit 
considerations).  The following Sections identify informational sources that are important in 
establishing the need for the highway improvement. 
 
 
22-2.02(a) Functional Classification 

The Office of Planning and Programming (OPP) is responsible for functionally classifying all 
roads and streets.  For information on functional classification, see the OPP publications 
Functional Classification, Federal-aid Systems, and Urban Area Boundaries Procedural Manual 
and the Federal-aid System and Five Year Classification Maps. 
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22-2.02(b) Highway Data Bank 

OPP is responsible for maintaining the Illinois Roadway Information System (IRIS) and Illinois 
Structure Inventory System (ISIS).  OPP can provide computer-generated route log listings for 
State routes and local roads and streets.  The available data is dependent on the highway 
system.  The following major items may be available: 
 
• administrative classification; 

• physical dimensions; 

• roadway characteristics; 

• traffic data;  

• geometric data; 

• pavement cross sections, surface type, drainage, and shoulder conditions; and  

• bridge inspection and appraisal data. 
 
A complete listing of items is shown in the indices of the IDOT Roadway Information and 
Procedure Manual and the IDOT Structure Inventory and Procedure Manual. 
 
 
22-2.02(c) Urban Transportation Planning 

The urban transportation planning process discussed in Chapter 17 produces information on 
local governmental functions in urbanized areas of over 50,000 inhabitants.  The Metropolitan 
Planning Organizations (MPO) administer a continuing, cooperative, and comprehensive 
transportation planning process that results in transportation improvement plans and programs 
consistent with the planned development of the urbanized areas.  This process determines the 
transportation modal choice.  In urbanized areas, the project must be consistent with local 
transportation planning.  Major urban improvements must meet joint FHWA/FTA regulations for 
major highway improvements in urban areas.  The urban transportation planning process also 
can provide other social, economic, environmental, and engineering information for preliminary 
studies. 
 
 
22-2.02(d) Current and Projected Traffic Volumes   

Under the general guidance of OPP, the districts count and classify existing traffic volumes on 
the State highway system and some local roads and streets.  OPP also maintains data used to 
project future traffic volumes (e.g., annual traffic growth factors).  The following traffic data may 
be available from the district: 
 
• current hourly and daily traffic volumes, 

• current turning movement volumes, 
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• traffic projections and assignments for new facilities, and 

• traffic projections for future design years on existing facilities. 
 
Similar data, developed in conjunction with the Urban Transportation Planning Process, also 
may be available from the MPOs. Because the design of a project is greatly dependent upon the 
projected design hourly volumes, these figures must be carefully examined and questioned 
before using for design purposes.  Improper traffic projections can result in the construction of 
unnecessary or inadequate highway improvements. 
 
 
22-2.02(e) Crash and Skid Reduction Analyses 

During the preliminary study, identify High-Accident Locations (HAL), rates, and all crash 
patterns (e.g., fixed objects) at various sites throughout the project.  The Division of Traffic 
Safety regularly furnishes the district with crash information and provides crash information 
upon request.  The following is a partial listing of available crash information: 
 
• collision diagram printouts for roads and streets on the local system when the local 

agency is part of the Local Accident Reference System and for intersections with State 
highways.  Collision diagram computer plots may also be requested for intersections; 

• individual crash reports for above locations, upon request from a microfilm or imaging 
retrieval system;  

• State highway HAL maps and computer-generated listings that report supplemental data 
for high-crash spots and roadway sections; 

• wet-pavement crash cluster sites for State highways (computer-generated listings); 

• county crash summaries; 

• municipal crash summaries; 

• Statewide average crash rates, distributed annually, for comparison with existing project 
crash rates for proposed improvement justification; and/or 

• summaries of Motor Vehicle Traffic Crashes and Statewide average percentages by type 
of collision, light condition, and road surface.  These percentages may be compared with 
project percentages from collision diagram summary sheets to help identify over-
represented crash patterns. 

 
 
22-2.03 Geometric Design Criteria 

Part IV, Project Design, of this Manual presents the recommended geometric design criteria for 
the different types of highways.  This is an important element for all preliminary studies.  The 
following briefly summarizes the information provided in Part IV: 
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1. Basic Design Controls.  Chapter 27 discusses the design controls that have an overall 

impact on the geometric design of a highway facility.  As discussed in Chapter 27 and, 
as appropriate, the designer should evaluate the following: 

 
a. Project Scope of Work.  The project scope of work will determine the type of 

design criteria to be used.  Section 27-2 defines the project scope of work for 
new construction, reconstruction, and 3R type projects.  Chapter 32 presents the 
design criteria that apply to new construction/reconstruction projects.  For these 
projects, the designer often has the liberty of designing the highway to meet the 
most desirable criteria.  However, available finances do not always permit the 
reconstruction of existing highways to this level.  The geometric design of 
projects on existing highways must be viewed from a different perspective.  
These projects are often initiated for reasons other than geometric design 
deficiencies (e.g., pavement deterioration, crashes), and they often must be 
designed within existing right-of-way, financial limitations, and/or environmental 
constraints.  As a result, the design criteria for new construction and 
reconstruction are often not attainable without major cost and, frequently, 
adverse impacts.  At the same time, the local agency must make cost-effective 
and practical improvements to existing highways and streets.  For these reasons, 
the separate geometric design guidelines for 3R projects on existing highways 
are provided in Chapter 33. 

 
b. Functional Classification.  Section 27-3 discusses the application of the functional 

classification system in Illinois for geometric design applications.  All highway 
improvements must be compatible with the functional classification of the 
highway under design.  A highway’s functional classification is an important 
factor in determining which design policies and criteria to use. 

 
c. Design Speed.  This is a critical highway design element and is therefore 

selected before initiating any studies.  Section 27-5.02 discusses the overall 
philosophy in design speed selection.  Chapters 32 and 33 present specific 
numerical criteria for project design speed based on functional classification, 
highway type, urban/rural location, and project scope of work. 

 
d. Traffic Volume Analysis.  Section 27-6 provides definitions for highway capacity 

terms, selection of the design year, and design hourly volume for highway 
capacity analyses.  It references the Highway Capacity Manual for detailed 
highway capacity techniques. 

 
2. Sight Distances.  Chapter 28 presents the criteria for sight distances based on design 

speed.  Stopping sight distance (SSD) is a determining factor in an acceptable highway 
design, especially for vertical alignment.  Other sight distances which may be applicable 
include intersection sight distance and passing sight distance. 

 
3. Horizontal Alignment.  Chapter 29 discusses horizontal alignment for new construction/ 

reconstruction projects (e.g., minimum radii, superelevation, horizontal sight distance). 
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4. Vertical Alignment.  Chapter 30 discusses maximum and minimum grades, vertical 

alignment, and vertical clearances for new construction/ reconstruction projects. 
 
5. Cross Section Elements.  Chapter 31 presents the general criteria for cross section 

elements, and Chapters 32 and 33 present specific numerical criteria for cross sections 
based on the highway type, design speed, traffic volumes, urban/rural location, and 
project scope of work.  The designer must review the cross section criteria in these 
Chapters and determine the most appropriate design for the given conditions.  The 
selected roadway cross section should be based on the type of operations and 
maximum allowable design speed, and will be a factor in determining the right-of-way 
needs of a highway facility.  The proposed typical section should identify: 

 
• the number and width of travel lanes; 

• the selection of an urban (curbed) or rural section; 

• the shoulder width, if applicable; 

• the gutter width, if applicable; 

• cross slopes; 

• the type and width of median; 

• parking lanes, if applicable; 

• sidewalks and bike lanes/paths, if applicable; 

• side slope configuration (i.e., fill slopes, cut slopes, roadside ditches); and 

• type of pavement. 
 
6. Intersections.  Chapter 34 presents IDOT’s criteria for the design of intersections. 
 
7. Roadside Safety.  Chapter 35 presents the criteria for roadside safety, including clear 

zones, barrier warrants, barrier design and layout, impact attenuators, and glare 
screens.  Most of the information in Chapter 35 is applicable to the detailed design 
completed during the development of the final plans. 

 
 
22-2.04 Environmental Issues 

During project development, it is important for the designer to understand the environmental 
issues that may impact the project.  Environmental reviews can be a significant portion of 
project development and project schedules can be greatly affected.  For detailed information on 
environmental procedures, see Chapters 10, 18, 19, and 20. 
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22-2.05 Highway Capacity Studies 

22-2.05(a) General 

The desired level of service (LOS) (i.e., mobility and freedom from delay and congestion) for a 
highway is determined by its functional classification and urban/rural location.  The tables of 
geometric design criteria in Chapter 32 present the recommended minimum LOS criteria for 
each functional class. 
 
 
22-2.05(b) Responsibility 

For local agency projects, the local agency or its consultant is responsible for conducting the 
capacity analysis.  The District Geometric Engineer may be available as a resource to the local 
agency to assist in capacity analyses.  The results are reviewed by the district before 
submission to Central BLRS. 
 
 
22-2.05(c) Roadway Mainline Analysis 

The following presents the simplified procedure for conducting a capacity analysis for the 
roadway mainline: 
 
1. Select the design year; see Section 27-6.02. 
 
2. Determine the DHV; see Section 27-6.03. 
 
3. Select the level of service; see Chapter 32 or Chapter 33. 
 
4. Document the proposed roadway geometric design (e.g., lane width, number and width 

of approach lanes at intersections). 
 
5. Using the Highway Capacity Manual, analyze the capacity of the roadway element for 

the proposed design: 
 

• determine the maximum flow rate under ideal conditions; 

• adjust the maximum flow rate for prevailing roadway, traffic, and traffic 
conditions; and 

• calculate the service flow rate for the selected level of service. 
 
6. Compare the calculated service flow rate to the DHV.  If the DHV is less than or equal to 

the service flow rate, the proposed design will meet the objectives of the capacity 
analysis.  If the DHV exceeds the service flow rate, the proposed design may need 
further evaluation.  The designer should either adjust the roadway design or adjust one 
of the capacity elements (e.g., the selected design year, level-of-service goal). 
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22-2.05(d) Intersection Design Studies 

An intersection design study (IDS) is a graphic representation of a proposed treatment for the 
development or improvement of an intersection facility.  It is based on an analysis of traffic 
needs and an evaluation of physical and economic elements at the intersection site.  Section 
10-2.02 provides guidelines for when an IDS should be prepared.  Chapter 14 of the BDE 
Manual provides guidelines for the preparation of an IDS and the data that is required to be 
documented.  Chapter 34 provides the design criteria for intersections. 
 
IDS’s for Federally funded projects will be submitted to the district for review.  For intersections 
with State highways, the District Geometric Engineer will review the design to the extent 
appropriate and, if necessary, will obtain any approvals of exceptions to the geometric policies 
affecting the State highway from BDE before concurring with the design.  The district may also 
submit a preliminary copy of the IDS to the Central BLRS. 
 
 
22-2.06 Bridge Condition/Hydraulic Reports 

22-2.06(a) Bridge Condition Report 

The Bridge Condition Report (BCR) summarizes the findings of the investigation of a bridge and 
its components.  It is used to establish the scope of work on the extent of repair, replacement 
(partial or total), and widening or other improvements.  The BCR allows the local agency and 
IDOT to determine the most cost-effective method of correcting the reported structural, 
geometric, or hydraulic deficiencies, and for restoring a bridge to a structurally adequate and 
functionally serviceable condition. 
 
An abbreviated BCR may be used for structure replacements. 
 
An in-depth BCR is required for all rehabilitation and widening projects for which a Preliminary  
Bridge Design and Hydraulic Report must be submitted for IDOT approval.  All rehabilitation and 
widening projects require an in-depth report including color photos.  The following items are 
necessary in an in-depth report: 
 
1. Introduction.  The introduction should provide the reason for the report. 
 
2. Administrative and Geographical Information.  The report should include detailed 

administrative and geographical information (e.g., facility carried, feature crossed, age of 
bridge). 

 
3. Inspection Information.  Include what type of inspection was performed (e.g., visual, 

testing type, equipment), results of inspection, degree of impairment to structure, and 
any structural deficiencies. 

 
4. Description.  The report should include a description of the physical condition of the 

bridge and the deficiencies that require correction. 
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5. Verification.  The ability and capacity of the existing structure for reuse should be verified 

and documented. 
 
6. Recommendations.  Note all recommended repairs and any methods of repair. 
 
7. Justification.  Provide justification for any proposed work. 
 
8. Photos.  Include color photos of deficient areas. 
 
9. Master Structure Report (S-107).  This report is output from the Structure Information 

Management System (SIMS). The current Report S-107 should also be included with the 
BCR. 

 
For structures on 3R projects that do not require any rehabilitation, provide a description of the 
structures as described in the Master Structure Report.  These structures should be in good 
condition.  A formal BCR will not be required for these structures. 
 
When the scope of the anticipated rehabilitation work is limited to the bridge deck and minor 
structural repairs without need for a widening or replacement, only the preparation of a Bridge 
Condition Report for Deck Repair is required.  Because the geometrics of the structure will not 
be altered, this type of work normally will not require a Type, Size, and Location (TS&L) 
submittal as discussed in Section 10-2.03(b). 
 
Submit the BCR to the district.  The district will forward the BCR to the Local Bridge Unit in the 
Bureau of Bridges and Structures for review and approval.  The BCR must be approved prior to 
or with the approval of the Preliminary Bridge Design and Hydraulic Report. 
 
 
22-2.06(b) Preliminary Bridge Design and Hydraulic Report 

The Preliminary Bridge Design and Hydraulic Report (PBDHR) (Form BLR 10210) contains the 
necessary information for use by IDOT personnel in reviewing the preliminary bridge design and 
processing the hydraulic reports for local agency bridge and culvert construction projects.  See 
Section 10-2.03(b) for guidance on preparing a PBDHR. 
 
 
22-2.07 Hydraulic (Drainage) Studies 

The roadway alignment is dependent on the interrelationships of several variables, including 
suitable stream crossing locations.  The gradeline is directly influenced by high-water elevations 
at stream crossings, and the depth of roadway ditch flow for surface drainage.  Hydraulic 
structure sizes and storm sewer systems may significantly affect project cost estimates.  For 
these and other reasons associated with drainage controls, a drainage study containing 
preliminary hydrologic and hydraulic analyses should be prepared where highway drainage 
and/or structures will significantly affect the design or cost of a project. 
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Where hydraulic structure sizes can affect the selection of alignments or grades, the local 
agency should perform a detailed hydraulic analysis.  Rehabilitations that have no history of 
flooding or high water problems may be handled with detailed hydraulic computations to be 
completed in the design phase.  Rehabilitations that have experienced hydraulic problems (e.g., 
severe scour, inundation, debris) will require a detailed hydraulic analysis during the preliminary 
study phase, as results may influence the scope of work. 
 
Assessment of flood damage potential during location studies will include inspection of IDNR 
Office of Water Resources Regulatory Flood Plain Maps, Federal Insurance Administration 
Flood Hazard Boundary Maps, and/or Flood Insurance Rate Maps to determine if a proposed 
flood plain encroachment or hydraulic modification is within a special flood hazard area.  Section 
20-7 discusses the requirements that apply to Federally funded/regulated projects when the 
project will involve a flood plain encroachment.  Compliance with local agency flood regulations 
should also be discussed.  Proposals to mitigate adverse effects and to resolve conflicts may 
also be described. 
 
In addition to recommended improvements to hydraulic structures, the local agency should 
analyze and describe other proposed hydraulic improvements or modifications (e.g., 
unavoidable channel changes; the conversion of open ditches to storm sewer systems, 
including suitability of outfalls; pumping stations; detention facilities; highway embankments, 
including those parallel to stream flow; other flood plain encroachments).  Analyses should 
include planning for future land use changes and development that could influence runoff rates 
and rural/urban cross section selections.  Discuss the effects of restricted outlets, existing storm 
sewer capacities, and drainage constrictions (upstream or downstream) on highway drainage 
systems, particularly in rapidly developing urban areas. 
 
A summary of the hydraulic design for each project will be prepared and submitted to the district 
for review.  See Chapter 36 for culvert designs and Chapter 38 for storm sewer designs.  The 
hydraulic design summary should include the following: 
 
• the set of plans or a sketch showing the outline of the proposed drainage system for 

storm sewers, culverts, ditches, etc.; and 

• design computations that include criteria and procedures used, assumptions made with 
verification of those assumptions, and a listing of design variances. 

 
For additional guidance on hydraulic and drainage design issues, see Chapter 38 of this 
Manual, the IDOT Drainage Manual, and the IDOT Water Quality Manual. 
 
 
22-2.08 Geotechnical Reports/Pavement Design 

The purpose for a Geotechnical Report is to provide insight into area geology, pedology, and 
other engineering factors to be used by the designer.  If soil stability problems are anticipated, a 
preliminary Geotechnical Report should be prepared during the preliminary study phase.  
Information on the geotechnical reports can be found in IDOT Geotechnical Manual.  While a 
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final pavement design is usually not needed until plan preparation, a determination of pavement 
type and approximate thickness may be needed during the preliminary study phase.  Chapter 
37 discusses pavement design procedures and when a Geotechnical Report is required. 
 
 
22-2.09 Commitments 

22-2.09(a) Definitions 

The following definitions apply: 
 
1. Commitment.  A commitment is a documented obligation or promise made by a properly 

authorized representative of the local agency for carrying out a specific action or actions 
affecting the planning, design, land acquisition, construction, or operation of a highway 
project that involves special consideration and action.  Note that statements in the 
Project Development Report and/or environmental reports to the effect that adverse 
impacts to wetlands or other sensitive resources will be avoided, minimized, or 
mitigated, will create an obligation to take specific actions (i.e., to follow-up on avoiding, 
minimizing, and mitigating impact) and should therefore be treated as commitments. 

 
2. Commitment List.  This is a cumulative list of commitments that states the date, a brief 

description of the commitment, who made the commitment, and when it was completed.  
This list is initiated during the Phase I study, included in the plan submittal, discussed at 
the pre-construction meeting, and checked during the final inspection of the project. 

 
3. Commitment File.  This is a file created by the local agency and maintained by both the 

local agency and district for each project.  The file should include a commitment list, 
information on the nature of each commitment, the date when the commitment was 
made, the parties affected, permits or environmental clearances, and documentation 
showing that the commitment has been fulfilled.  A commitment file must be kept for all 
Federal and State-funded local projects.  These commitments may include:  
 
• funding arrangements between the FHWA, IDOT, local agencies, and/or 

developers, which may include construction costs, signal maintenance, lighting 
agreements, etc.; 

• notification requirements to IDOT, public agencies, owners, local officials, etc., 
prior to construction; 

• requests for verification of the area to be disturbed by the project; 

• commitments to owners, IDOT, and/or other public agencies for plant 
replacement, removal, or retainage (e.g., trees, shrubs, wetland plants); 

• environmental commitments to IDOT, other public agencies, and/or other groups 
(e.g., wetland replacement, hazardous material removal); 

• relocation, removal, or replacement agreements/requests for existing buildings; 
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• drainage agreements, including detention areas, culvert locations, ditch 
construction, etc.; 

• relocation, rebuilding, addition, or removal agreements/requests for private and 
commercial entrances; 

• special construction requests (e.g., timing of construction, type of construction, 
limits of construction); 

• existing sign removal and replacement; and/or 

• any other special agreements made between the local agency and land owners 
during right-of-way negotiations. 

 
 
22-2.09(b) Procedures 

The local agency is responsible for maintaining the commitment file and ensuring that these 
commitments are incorporated into the final plans and agreements.  The following procedures 
will apply: 
 
1. Recording Comments.  Commitments can occur early in the design (e.g., Environmental 

Survey Request, Project Development Report) through construction. The designer will 
need to carefully review all minutes of meetings, transcripts of public hearings, and the 
project study files to ensure all commitments have been listed.  If there are any 
questions, the designer should contact the author of the Project Development Report.  
During plan development, the designer will also add to the file any commitments made to 
property owners or others affected by the project. 

 
When applicable, note the commitments in the project agreements and contract 
documents.  The local agency is responsible for providing the district with a copy of their 
commitment file at the same time as the rest of the project file is submitted. 

 
2. Discussion of Commitment Information.  On Federal projects, commitments should be 

discussed at the bi-monthly coordination meeting with the FHWA (see Section 22-1.02), 
to ensure that all affected parties are aware of the nature and scope of the 
commitments.  

 
When a preconstruction conference is held, commitments should be discussed to ensure 
awareness and understanding of any special considerations affecting construction, and 
to emphasize the importance of follow-through as construction proceeds.  Other parties 
affected by the commitments may be invited to attend the preconstruction conference. 

 
3. Commitment Change.  If it is discovered during project development, implementation, or 

maintenance that a change is required to a previous commitment or a commitment 
cannot be met, the designer must immediately notify the district and/or Central BLRS so 
that appropriate action can be taken.  Failure to provide the appropriate notification and 
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review may result in project delays.  All affected parties should be considered prior to 
making the final decision on the previous commitment.  

 
The designer is responsible for updating the commitment file and providing 
documentation on the coordination with the affected parties and the ultimate decision on 
the proposed change. 

 
4. Closeout.  It is the local agency’s responsibility to ensure and document that all 

commitments have been fulfilled.  The local agency will provide the district with a copy of 
the commitment list at the final inspection after the project is completed.  The district will 
forward a copy of the finalized commitment list to the Central BLRS. 

 
 
22-2.10 Design Variances 

In general, the designer is responsible for making a reasonable effort to meet the design criteria 
presented in this Manual.  However, recognizing that this will not always be practical or cost 
effective, Section 27-7 discusses the process to evaluate and approve variances to the 
geometric design criteria.  The process described in Section 27-7 applies to all local agency 
new construction, reconstruction, and 3R type projects using Federal funds. 
 
Form BLR 22120 is used to document the justification and approval of variances that are 
necessary for the completion of the project.  Complete the form in its entirety for all local agency 
Federal projects. 
 
The information in the form may be presented at district project coordination meetings.  
Coordination meetings are discussed in Section 22-1.02.  The minutes of the coordination 
meeting would serve as the documentation of the approval.  Requests for variances may also 
be submitted in writing to the district.  A written response to the request will then be sent to the 
local agency.   
 
 
22-2.11 Project Development Report 

22-2.11(a) General 

A Project Development Report (PDR) is prepared to ensure environmental issues and design 
features are consistent with Federal, State, and local goals and objectives.  A PDR is required 
for all projects that qualify for a Group II Categorical Exclusion; see Chapter 19.  Use Form 
BLR 22110 as the PDR.  Use Form BLR 33410 for LAPP projects. 
 
 
22-2.11(b) Contents 

The following information should be included in the PDR, when applicable: 
 



BUREAU OF LOCAL ROADS & STREETS 
Jan 2006 PROJECT DEVELOPMENT - Federal Funds 22-2(13) 
 
1. Location.  Include a narrative description of the project location along with a location 

map. 

2. Description of Existing Conditions.  Describe the existing facility (e.g., alignment, typical 
sections, bridges, railroad crossings, utilities) within the improvement.  For existing 
railroad crossings, the PDR should document the number of trains per day, the existing 
warning devices, and the geometrics at the crossing.  Also, describe the contiguous 
sections. 

3. Design Traffic Data.  Include the current ADT, the design ADT, the DHV when 
applicable, and the percent trucks. 

4. Purpose/Need for Project.  Discuss the purpose and need for the project. 

5. Design Guidelines.  Indicate whether the project is being designed using urban or rural 
design guidelines for new construction/reconstruction, or the 3R guidelines.  Include the 
functional classification, the design speed, and the regulatory speed. 

6. Description of Proposed Improvement.  Include the following in the description of the 
proposed improvement: 

a. Roadway.  The description should include a discussion of side slopes and the 
widths of through lanes, turning lanes, traffic control, non-motorized user 
facilities, parking lanes, and shoulders.  Discuss any alignment changes and 
intersection improvements.  Attach typical sections, plan and profile sheets, and 
intersection design studies, when appropriate. 

b. Structures.  The degree of proposed bridge descriptions contained in the PDR 
will depend on the type of improvement.  A bridge rehabilitation project will need 
to discuss more individual bridge elements needing improvement and possible 
alternatives for widening under traffic, but not specifics (e.g., beam types).  A 
structure on new location might only require enough details necessary to set 
approximate roadway profiles, assess hydraulic impacts including streambed 
environment, and to develop a cost estimate.  The recommended scope of work 
should address the approximate dimensions of the replacement structure 
envisioned, but not so precisely that configuration refinements resulting from 
subsequent hydraulic, soils, or structural-economic studies are restricted.  This is 
necessary to determine approximate right-of-way requirements, assess 
environmental impacts, consider necessary hydraulic and flood plain effects, and 
to make a reasonable cost estimate.  Chapter 36 provides guidance on the 
design of bridges and structures. 

c. Hydraulics (Drainage).  The PDR should contain a summary of the preliminary 
hydrologic and hydraulic analyses where highway drainage and/or structures will 
significantly affect the design or cost of a project.  Rehabilitations that have no 
history of flooding or high water problems may be handled with brief statements 
of past performance in the PDR with detailed hydraulic computations to be 
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completed in the design phase.  Discuss the effects of restricted outlets, existing 
storm sewer capacities, and drainage constrictions (upstream or downstream) on 
highway drainage systems, particularly in rapidly developing urban areas.  For 
additional guidance on hydraulic and drainage design issues, see Chapter 38 of 
this Manual, the IDOT Drainage Manual, and the IDOT Water Quality Manual. 

d. Miscellaneous Highway Features.  The PDR should reflect, as appropriate, other 
elements as follows: 

i. Utilities.  Describe any proposed modifications, changes, or multiple uses 
of right-of-way.  Prior to beginning of work, a written agreement must be 
made between the local agency and each utility, defining the work 
responsibilities and estimate of cost.  See Section 5-8 for guidance on 
preparing utility agreements and Section 10-4 for guidance on utility 
coordination. 

ii. Railroads.  The PDR must determine if crossings will be at-grade or 
grade-separated.  This will be a collaborative effort between the local 
agency, IDOT, the affected railroad, and the Illinois Commerce 
Commission.  In most cases for at-grade crossings, it will be appropriate 
in the preliminary stage to specifically determine the type and proposed 
location of warning devices at the crossing (e.g., automatic gates, flashing 
signals) and width of crossing surface.  The Central BLRS will review and 
approve the plans, specifications, and estimates without prices for all 
railroad crossing improvements.  Section 10-2.01(f) provides additional 
information on the coordination with railroads.  Chapter 40 provides 
guidelines on the design of highway/railroad crossings. 

iii. Lighting.  Section 41-7 provides guidelines for highway lighting and 
illumination.  In the PDR, describe proposed illumination levels including 
uniformity ratios and glare levels. 

iv. Erosion and Sediment Control.  Evaluate the need for erosion and 
sediment control measures.  This may require additional right-of-way to 
accommodate erosion and sediment control implementation.  See Section 
41-10 for guidelines on the design and implementation of erosion and 
sediment control. 

v. Hazardous Mailbox Supports.  During the preparation of the PDR, the 
local agency should address the problem of hazardous mailbox supports.  
Document the existence of potentially hazardous mailbox supports and 
their locations in the PDR.  Removal and replacement of mailboxes can 
be a sensitive issue and should be reviewed with the local postal 
authorities and the postal patron.  The following evaluation process is 
required on Federal projects and may be used on other projects: 
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• Survey.  Conduct an on-site survey to determine whether there 
are any hazardous mailbox supports within the clear zone of the 
project.  Document these locations in the PDR.  If there are no 
hazardous supports on the project, note this in the PDR. 

• Notification.  If a mailbox box support is determined to be 
hazardous, the local agency is responsible for notifying the postal 
patron by certified mail that their mailbox may be potential hazard.  
The letter should discuss the following issues: 

o type of hazard and the potential adverse safety effects, 
o potential personal liability to the property owner, 
o statement of the appropriate mailbox design issues 

(presented in Section 41-8), 
o the recommended appropriate safety design, 
o local agency’s request to change the support to an 

acceptable design, and 
o local agency’s request to meet with the owner to ascertain 

the property’s owner’s decision. 

• Documentation.  Ensure the following is documented in the project 
files: 

o copies of all certified letters, 
o meeting results, 
o any subsequent verbal or written responses, and 
o documentation of the local agency’s effort to remove the 

hazardous mailbox. 

Summarize all decisions relative to the owner’s decision, either 
agreeing or disagreeing to remove the hazardous support, in the 
PDR. 

• Notification by Postmaster.  If no response is received from a 
postal patron who has a hazardous mailbox support, or if the 
owner indicates that he/she does not wish to change the support, 
the local agency may contact the local postmaster and ask for the 
postmaster’s help in getting the mailbox support removed.  If the 
local postmaster is agreeable, the local postmaster has the 
authority to notify the patron in writing of the safety hazard of an 
existing support.  Postal regulations require that box supports 
must bend or break away when struck by a vehicle and that 
supports are now readily available for purchase.  The local 
postmaster can give the owner 30 days notice, and if compliance 
is not achieved, the postmaster has the authority to suspend mail 
delivery to the box. 

• Project Field Reviews/Construction Phase.  If a hazardous 
mailbox support is constructed or discovered after design 
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approval, use the above procedures and add the appropriate 
documentation to the files and reports. 

Section 41-8 contains additional information concerning 
hazardous mailbox supports. 

vi. Truck and Parking Restrictions.  List any truck or parking restrictions or 
parking removal in the PDR. 

vii. Mail Delivery.  Indicate any mail delivery from a traffic lane. 

viii. Airports.  The PDR must indicate that the project will have no effect on 
airport operations.  Section 10-6 discusses airport coordination. 

ix. Traffic Control.  Many traffic engineering elements are addressed during 
detailed design in the final plans (e.g., selection and location of traffic 
signs and pavement markings).  However, as appropriate for the project 
scope of work, the PDR should discuss proposed traffic control, 
especially at intersections, and include justification of those traffic 
engineering elements (e.g., traffic signal and multi-way stop warrants).  
Chapter 39 provides guidance on several traffic engineering issues. 

x. Sidewalks and Pedestrians.  Describe the reasons for providing, or not 
providing sidewalks, and the coordination needed with local governmental 
units.  See Section 41-6 for a discussion on sidewalks and ADA 
compliance. The PDR must contain a discussion on satisfying ADA 
requirements including, if applicable, the selection of accessible routes for 
disabled individuals. 

xi. Bicycle Facilities.  Identify the travel needs of bicyclists in the PDR.  
Chapter 42 provides guidelines for the placement and design of bicycle 
facilities. 

xii. ADA.  Section 41-6 discusses implementation of the Americans with 
Disabilities Act (ADA).  The PDR must contain a discussion on satisfying 
ADA requirements including, if applicable, the selection of accessible 
routes for disabled individuals.  Any intersection design study (see 
Section 10-2.02) prepared during the preliminary study must indicate the 
location of the curb-cut ramps to be provided.  The PDR must discuss any 
request for a design exception from policies on accommodating disabled 
individuals and the justification for the request.  The request must discuss 
the impact on the access route. 

xiii. Geotechnical Considerations.  Conduct preliminary studies in cooperation 
with soils specialists and geologists when these elements influence the 
location and/or design of a proposed improvement.  In addition, the 
location of foundations for structures or high embankments may be an 
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important item in the highway location.  See the IDOT Geotechnical 
Manual for information on geotechnical considerations. 

xiv. Agreements.  The PDR should document the need for any agreements 
with the State, other local agencies, consultants, railroads, and/or utility 
companies.  Chapter 5 provides guidance on the preparation of these 
agreements. 

xv. Maintenance Considerations.  The designer should develop the PDR in 
cooperation with bridge and highway maintenance personnel who are 
responsible for the highway section under design.  Section 25-2 provides 
additional guidance on maintenance issues. 

7. Design Variances.  List all design variances along with any approvals.  Include Form 
BLR 22120.  See Section 27-7 for additional information. 

8. Cost Estimate.  Prepare a cost estimate for the project including construction, utility 
adjustment, land acquisition, and engineering costs.  For major projects requiring more 
than one construction contract, provide cost estimates for individual usable segments.  
Section 11-6 discusses the required information needed to document project costs. 

9. Crash Analyses.  The PDR should include, as appropriate, the following crash analyses 
to assist in demonstrating the need for a highway improvement: 

a. Spot Map.  Provide a crash spot map as basic crash information in the PDR.  As 
applicable, include a comparison of the calculated project crash rates with the 
Statewide average crash rates for the same class of highway.  Collision diagram 
summary sheet percentages also may be compared with Statewide averages. 

b. High-Crash/Crash Pattern Analyses.  During the preliminary study, identify High-
Accident Locations (HAL), rates, and all crash patterns (e.g., fixed objects) at 
various sites throughout the project.  Also, include schematic collision diagrams, 
results of field checks, crash analyses, and recommended countermeasures for 
these items, or provide a statement that no high-crash locations or other crash 
patterns that exist along the proposed improvement. 

c. Wet-Pavement Crashes.  Identify and analyze any wet-pavement crash clusters 
in accordance with the Procedures for Identifying, Analyzing, and Improving Wet-
Pavement Accident Locations Within Rehabilitation/Resurfacing Projects.  These 
procedures are discussed in the Illinois Safety Improvement Processes Manual 
available from the IDOT Bureau of Operations.  Include friction numbers, if 
available, in the analysis of critical wet-pavement crash locations combined with 
the recommended traffic, existing geometric features, grooving, reprofiling, 
and/or high-friction resurfacing countermeasure alternative.  Specify a high-
friction resurfacing type and mix design to be used during the development of the 
final plans. 
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d. Time Period.  Analyze the traffic crash data available for the most recent 3 years 
and update the data accordingly.   

10. Right-of-Way Requirements.  Describe the right-of-way acquisition including the existing 
land use, the total area required for permanent right-of-way, permanent easements, and 
temporary easements, the number of property owners affected, and anticipated effects 
on the remaining properties.  Discuss any displacements to persons, businesses, and 
farms. 

11. Environmental Issues.  Discuss any involvement with environmental issues.  Include the 
results of any environmental surveys.  Include any signoffs and copies of other pertinent 
coordination.  Discuss proposed mitigation measures and indicate any permit 
requirements. 

12. Traffic Control and Alternative Routes During Construction.  Include in the PDR a 
discussion on the development of a conceptual plan to accommodate traffic during 
construction.  If the highway is to be kept open to traffic during construction or if detours 
or runarounds are involved, indicate this in the PDR.  Discuss all feasible alternatives for 
handling traffic during construction and methods to eliminate or minimize pedestrian 
considerations.  For additional guidance on traffic control devices during construction, 
see Chapter 39. 

When deciding on alternative routes during a road closure, several factors should be 
considered. Some of these factors include the type of pavement and ability for the 
alternative route to handle the additional load, the impact that the additional ADT would 
have on the traffic control at intersections and railroad crossings, the effect of larger 
vehicles have on the turning radii at intersections, and the coordination with the agencies 
having jurisdiction of the alternative routes. If a marked detour is provided during a road 
closure, all agencies having jurisdiction of the detour route must approve the detour 
signing. 

Before closing a road during construction, any affected emergency services, school 
districts, and post offices should be notified. It is recommended that these agencies be 
contacted prior to submitting the Project Development Report, and documentation of the 
contacts be included in the report. 

13. Public Involvement.  Summarize public involvement activities.  Discuss any opposition to 
the project and how public hearing requirements are being fulfilled.  Attach any property 
owner comments or signoffs. 

14. Other Coordination.  Attach minutes of the early involvement coordination meetings and 
applicable coordination letter with other agencies, utility companies, and railroads, as 
appropriate. 
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22-2.11(c) PDR Review 

Preliminary reviews of the PDR may be accomplished by periodic trips to the district by 
representatives from BLRS and FHWA, when appropriate.  A PDR prepared in accordance with 
current policies and reviewed at district coordination meetings by representatives from BLRS 
and FHWA, when appropriate, in most cases may be used for public involvement activities 
without advance submission to the Central BLRS.  However, submit a PDR containing 
significant design deviations to the Central BLRS for approval of the variances before using it at 
any public involvement activities. 
 
 
22-2.12 Design Reports 

A design report will be required for all projects that require a separate environmental document 
or for which an ECAD was prepared.  The purpose of a design study is to investigate all 
plausible alignments within the approved corridor.  Public involvement activities and 
environmental studies are conducted concurrently with the design study. 
 
The report must discuss the alternatives considered, but not studied, in depth with an 
explanation of why these alternatives were eliminated.  For the final alternatives under 
consideration, include major design details and discuss the social, economic, and environmental 
advantages and disadvantages of these alternatives.  The environmental impacts do not need 
to be discussed in detail in the design report, but should be summarized.  Also, summarize the 
result of public involvement activities.  The report must identify the recommended design 
alternative and the reason for its selection. 
 
Additional guidance concerning design studies and reports are provided in Chapters 11 and 12 
of the BDE Manual. 
 
 
22-2.13 Approvals 

22-2.13(a) Categorical Exclusion Concurrence 

For projects requiring the preparation of a PDR, the Central BLRS will provide a written 
concurrence in a Group II categorical concurrence classification unless the project is a type for 
which approval responsibility has been delegated to the district.  See Section 19-1 for a list of 
these types of projects.  After the PDR has been reviewed, Categorical Exclusion concurrence 
will be given after environmental coordination has identified any involvement, there is an 
agreement on any mitigation measures, and, if necessary, after the FHWA has concurred in a 
Categorical Exclusion classification. 
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22-2.13(b) Design Approval 

All projects that require the preparation of a design report will require design approval.  Projects 
that require the preparation of a PDR will require design approval under the following 
circumstances: 
 
• projects in urban or urbanized areas, when the project is located on a street functionally 

classified as an arterial or collector; or 

• all other projects for which a public hearing was held or an opportunity for a hearing was 
offered. 

 
Projects that are approved as a Group I Categorical Exclusion do not require design approval.  
Design approval will be given by the Central BLRS, unless delegation has been given to the 
district in accordance with Section 19-1, after environmental and public hearing requirements 
have been met.  For projects classified as Categorical Exclusions and where no public hearing 
or opportunity for public hearing is required, design approval can be given with the Categorical 
Exclusion concurrence. 
 
When the request for design approval is submitted to the district, the local agency is responsible 
for publishing a notice in the local newspaper.  The notice should include a narrative description 
of the location and/or design, as submitted.  Where practical, the inclusion of a map or sketch of 
that location or design is desirable.  In the notice, indicate that maps or sketches, as well as 
other information concerning the design, are publicly available for review in the local agency’s 
offices. 
 
If a public hearing is held or offered, the local agency is responsible for publishing a notice that 
the design has been approved in a local newspaper within 10 days after receiving notice of the 
approval.  The content of the publication will be the same as described earlier for the request for 
design approval notice. 
 
 
22-2.13(c) Direct Approval 

The Central BLRS Project Development Engineers have the authority to conduct some official 
actions in the districts and at coordination meetings.  Specifically, these actions will consist of 
evaluating and approving, when satisfactory, requests for Categorical Exclusion determinations 
and design approvals for certain projects.  Direct approvals are a means of expediting the 
processing phases. 
 
Consider the following before requesting direct approval: 
 
• A request for design approval has been published. 

• The local agency has submitted the PDR (Form BLR 22110) or other design report. 
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• Projects that involve other than minor geometric revisions are not normally eligible for 

direct approval.  Some projects with design deviations may still qualify for direct approval 
if prior concurrence for design deviations has been obtained from the Central BLRS. 

 
 
22-2.14 Addenda to Project Development and Design Reports 

All changes during the preparation of final plans or construction that affect the design features of 
an approved project must be submitted in the same manner as the first approval. 
 
22-2.15 Reports for Local Agency Projects Involving a State Highway 

The following procedures for processing and approval of Design Reports, Project Development 
Reports, and other related documents will apply for local agency projects involving a State 
highway. 
 
 
22-2.15(a) State Highway System 

The following applies with regard to Jurisdictional Transfers: 
 
1. No Jurisdictional Transfer.  Discuss all projects at district coordination meetings before 

finalizing and submitting any reports.  Reports prepared by the local agency or their 
consultant should be submitted to the Central BLRS for review, approval, or information.  
When the need for a design exception is discovered at the local coordination meeting on 
routes under State jurisdiction, the Central BLRS will coordinate and discuss this 
information with BDE prior to approval action.  If a local agency is preparing the report 
for a State highway on the National Highway System (NHS), BDE will review the 
highway geometrics and cross section design during the development of preliminary 
alternatives.  Once the geometrics and cross section designs are agreed to, the Central 
BLRS will review the report and process it accordingly. 

2. Jurisdictional Transfer to a Local Agency.  Submit the PDR to the Central BLRS for 
review and approval.  When the State is providing matching funds, the Central BLRS will 
coordinate the design requirements with BDE prior to approval.  It is imperative that 
these projects be discussed at the district coordination meetings.  This will allow BDE 
and the Central BLRS to become aware of proposed design features and costs and to 
determine if the project is still the same as originally discussed during programming 
meetings. 

 
22-2.15(b) Combined Systems 

For projects that have substantial work on both highway systems, and the local agencies and 
their consultants prepare reports, process the PDR through the district to the Central BLRS.  
The Central BLRS will coordinate any design requirements with BDE. 
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22-2.15(c) Modified Procedures 

Where special or unusual situations arise during project development, modified review and 
processing procedures may be necessary.  In these cases, the local agency, district, Central 
BLRS, and BDE should agree on the modified procedures to use. 
 
 
22-2.16 Interstate Access Studies 

BDE and the FHWA must approve all proposed new access points to the Interstate system and 
all proposed changes in interchange configurations, even if the number of access points does 
not change.  For changes to access for non-Interstate fully access controlled facilities, BDE 
must approve any changes to access.  This applies to any change regardless of the funding 
source. 
 
The FHWA revised access approval constitutes a Federal action and, as such, NEPA 
procedures must be followed. Compliance with NEPA procedures should proceed concurrently 
with the analyses to determine engineering acceptability and feasibility. 
 
An Access Justification Report must be prepared to confirm the future safety and traffic 
operations along the Interstate corridor.  The required contents of this document can be found in 
Chapter 37 of the BDE Manual.  The report is submitted to BDE for review and approval by 
IDOT and, when required, by the FHWA. 
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22-3 RIGHT-OF-WAY 

22-3.01 General 

The local agency develops preliminary right-of-way cost estimates and relocation assistance 
plans as necessary and in accordance with the IDOT Land Acquisition Policies and Procedures 
Manual. 
 
Preliminary right-of-way costs are determined on a per acre (hectare) basis, or on a parcel-by-
parcel basis, and include costs for persons displaced as a result of a proposed highway 
improvement (e.g., relocation, replacement housing).  For major projects, a preliminary 
relocation plan is developed to estimate housing needs and available resources for persons 
displaced by a highway project.  The steps in the land acquisition process are shown in the 
IDOT Land Acquisition Policy and Procedures Manual. 
 
When publicly owned facilities will be acquired, a decision should be made at the completion of 
the PDR to either pay the market value for the property or to functionally replace it.  Guidance 
on this issue is in the IDOT Land Acquisition Policy and Procedures Manual. 
 
In addition to securing cost estimates and relocation plans through the Land Acquisition Section, 
the designer should seek their assistance when determining special alignment and design 
features to avoid adverse property severance, undesirable access features, unnecessary 
damages, and odd-shaped takings.  Also, consider existing property lines and the value of 
property to avoid excessive right-of-way costs.  Often, alternative locations and designs can be 
selected with lower right-of-way costs. 
 
When right-of-way is acquired for Federal-aid projects, full compliance with Title II and III of the 
Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 is mandatory.  
There must be full compliance with the requirements of Title II and III on Federal-aid local 
agency projects whether or not Federal funds are used to pay a part of the right-of-way costs. 
 
 
22-3.02 Definitions 

The following definitions apply: 
 
1. Right-of-Way.  Land acquired for permanent ownership by the local agency for activities 

that are the responsibility of the local agency for an indefinite period of time.  The local 
agency obtains the fee simple title to the property.  Right-of-way is typically acquired for 
roadways, roadsides, etc. 

2. Permanent Easements.  Easements acquired with the perpetual right to construct and 
maintain a public highway and incidental facilities over and across the surface of lands.  
Types of permanent easements include: 
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• utility easements, 

• storm sewer easements, and 

• scenic easements. 
 
3. Channel Easements.  Easements acquired specifically for stream channel construction 

and maintenance, which provides the local agency with a permanent right of ingress and 
egress.  The property owner relinquishes the right to modify the channel dimensions 
(e.g., slopes). 

4. Temporary Construction Easement.  Easements acquired for the legal right of usage by 
the local agency to serve a specific purpose for a limited period of time (e.g., 
construction, maintenance and protection of traffic during construction).  Once the 
activity is completed, the local agency yields its legal right of usage.  Although located 
outside or beyond the proposed highway right-of-way lines, all temporary construction 
easements or permits are considered as right-of-way parcels and are to be reported as 
right-of-way required for construction of a project for purposes of obtaining authorization 
to advertise the project for letting. 

Acquisition of temporary construction easements should be accomplished in the same 
manner as the appraisal and acquisition of a fee-taking or a permanent easement with 
respect to appraisal and acquisition requirements. Temporary easements should always 
be obtained for detour roads, borrow pits, removal of remainders of buildings situation 
partially on acquired right-of-way, channel changes (requiring infrequent or no future 
maintenance), etc., where the specified use is essential to completion of construction of 
the proposed improvement.   

5. Temporary Use Permit.  The temporary use permit is used to describe a license 
acquired by a local agency to do a particular act or series of acts on the land of another 
without possessing any estate or interest in the land.  A property owner may terminate 
the permit at any time. 

Acquisition of temporary use permits should be confined to those areas of construction 
such as for sloping of lawns, extending back slopes beyond the proposed highway right-
of-way lines, reconstruction of driveways, where a nominal amount of money is involved, 
the probability of termination is minimal and the effect of termination would not 
jeopardize completion of the highway improvement.  When acquired as the only parcel 
from a property owner, it is not necessary for the appraiser to offer the owner, or 
designated representative, the opportunity to accompany the appraiser on the inspection 
of the property, nor is it necessary to furnish the owner with a written Summary of Right 
of Way Acquisition and Offer Purchase. 

Although located outside or beyond the proposed highway right-of-way lines, all temporary 
construction easements or permits are considered as right-of-way parcels and are to be 
reported as right-of-way required for construction of a project for purposes of obtaining 
authorization to advertise the project for letting. 
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22-3.03 Title II – Uniform Relocation Assistance 

The purpose of this Title is to establish a uniform policy for fair and equitable treatment of 
persons displaced as a result of Federal and Federally assisted programs to prevent 
disproportionate injuries as a result of programs designed for the benefit of the public as a 
whole. 
 
Wherever the acquisition of real property for a project will result in the displacement of any 
person, the local agency is responsible for providing a relocation assistance advisory program.  
The local agency’s relocation assistance advisory program must be in accordance with 
requirements of the IDOT Land Acquisition Policies and Procedures Manual.  If the Relocation 
Assistance and Payments Program is to be administered by the local agency, the program must 
be approved prior to the public hearing or commencing negotiations for the property. 
 
 
22-3.04 Title III – Uniform Real Property Acquisition Policy 

In order to encourage and expedite the acquisition of real property by agreements with owners, 
to avoid litigation, relieve congestion in the courts, to ensure consistent treatment for owners, 
and to promote public confidence in land acquisition practices, a local agency should follow the 
policy requirements contained in the IDOT Land Acquisition Policy and Procedure Manual. 
 
 
22-3.05 Certified Appraisers 

Where Federal funding is used in any phase of the project and a detailed appraisal is required, 
the appraiser must be certified in accordance with the Financial Institution Reform Recovery and 
Enforcement Act.  Local agency staff appraisers and reviewers will not require certification to 
prepare or review detailed appraisals, but their qualifications must be consistent with the level of 
difficulty of the assignment.  If a fee appraiser or fee reviewer is required for a detailed 
appraisal, their selection must meet the following classifications: 
 
1. State Certified Residential Real Estate Appraiser.  The appraiser is limited to appraising 

residential property containing one to four units and vacant single family land zoned 
residential that will accommodate no more than one unit. 

 
2. State Certified General Real Estate Appraiser.  The appraiser is allowed to appraise any 

type of real estate. 
 
A detailed appraisal is defined as a complex appraisal problem that requires thorough 
documentation to support the values and conclusions contained in the report.  An appraisal is 
considered detailed under the following circumstances: 
 
• Where damages to the remainder, excluding non-complex cost to cure items (e.g., fence 

relocations, sign relocations) exceed $10,000. 
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• The acquisition involves the acquisition of a principle building. 

• On acquisitions involving only land or land with minor improvements, a staff reviewing 
appraiser will determine if the appraisal problem is complex.  Examples of complex 
appraisal problems include: 

o highest and best use is different than present use, 
o a complex specialty report is required, 
o market data is inadequate and consideration must be given to the cost and/or 

income approaches as appropriate, and/or 
o there is a complicated valuation problem involved. 

 
22-3.06 Early Acquisitions 

In general, no new right-of-way can be acquired for a project prior to completion of the 
environmental process and design approval.  However, under some circumstances this 
requirement may be waived and will not jeopardize Federal-aid participation in future project 
costs.  Early acquisition may be acceptable if it is shown that the acquisition is necessary to: 
 
• alleviate particular hardship to a property owner, on their request, in contrast to others 

because of an inability to sell the property (hardship acquisitions); and/or 

• prevent imminent development and increased costs of a parcel that would tend to limit 
the choice of highway alternatives (protective buying acquisitions). 

 
In addition, the following requirements must be met: 
 
• The acquired property must not influence the need to construct the project or the 

selection of the location of the project. 

• The acquisition must comply with the Uniform Relocation Assistance and Real Property 
Acquisition Policies Act of 1970, as amended. 

• The acquisition must comply with Title VI of the Civil Rights Act of 1964. 

• The acquisition must not include lands protected by Section 4(f) of the Department of 
Transportation Act. 

• The final project must meet all requirements for a normal Federal-aid project (e.g., 
compliance with the National Environmental Policy Act, the Historical Preservation Act, 
the Endangered Species Act, the Wetlands Executive Order). 

• Advance acquisition must not be used to circumvent Federal laws or regulations. 

Because acquiring large quantities of right-of-way in advance of environmental and design 
approvals could likely influence project location or need, the local agency should be aware that 
any full-scale acquisition is done at their own risk. 
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22-3.07 Land Acquisition Donations 

A donation of right-of-way can be accepted after an owner has been fully informed of their right 
to receive just compensation.  The local agency is not required to appraise the property or to 
offer compensation.  Process donations only after the environmental study of the project is 
completed and design approval received. 
 
 
22-3.08 Documentation and Certification 

All property within limits of the proposed highway improvement is to be cleared either by 
acquisition, easement, or permit, before receiving authorization to proceed to letting.  Any 
deviation in this policy will require submittal of a written statement by the local agency to the 
district indicating the location and reasons for the deviation before authorization will be issued 
by the FHWA. 
 
The local agency is responsible for documenting and maintaining their files to provide the 
necessary evidence that they have complied with the provisions of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970, as outlined in Section 22-3.  The 
local agency’s file must be available and open to inspection by IDOT and the FHWA for a period 
of 3 years after the FHWA’s payment of the final voucher on the project. 
 
The district must certify prior to the State’s advertising for bids that the local agency has 
acquired the necessary right-of-way and has provided relocation assistance, if applicable, in 
accordance with the requirements in Section 22-3. 
 
 
22-3.09 Closing Right-of-Way Project 

The local agency, upon completing the final transaction on a right-of-way project, will ensure 
that the proper certification forms have been completed and sent to IDOT for certification and 
acceptance. 
 
Consider the following when closing right-of-way projects: 
 
1. Final Invoice.  Within 90 days after certification, submit a final invoice for the right-of-way 

cost to the district. 
 

Statement of Cost of Right-of-Way.  Include a Statement of Cost of Right-of-Way, see 
Figure 22-3A, with a copy of the appropriate cancelled checks with the submission of 
any progress or final invoice to provide documentation for the cost shown.  Include the 
following in the Statement of Cost of Right-of-Way: 

 
• parcel number; 

• cost of parcel; 
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• cost of excess land, if any, acquired from same ownership; 

• credits by parcel or project; and 

• incidental expense by parcel or project. 
 

2. State Job Completion Notice - Form AA-336.  Upon receipt of the final invoice, the 
district will prepare Form AA-336 to notify the appropriate offices of the project 
completion. Retain copies of all invoices and supporting documentation for auditing 
purposes for a period of 3 years after payment of the final voucher.  Additional support 
documentation that is to remain on file includes: 

 
• right-of-way maps or plans showing the right-of-way authorized and the actual 

area acquired, including parcel identification numbers; 

• property lines of area actually acquired; and 

• any other pertinent data affecting cost (e.g., structures, improvements, fences). 

3. Audits.  IDOT will audit invoices in accordance with FHWA-approved auditing 
procedures.  Upon completion of the audit and resolution of any findings, IDOT will close 
out the Contract Obligation Document and submit a final voucher to the FHWA. 

 
4. Form BLR 13510.  When MFT or TBP funds are used to pay a portion of the cost, the 

local agency is required to submit Form BLR 13510 upon completion of the project.  This 
will close out the MFT or TBP portion of the project.               
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