

**Contract:** 60170

**Authorization:** 31

**County:** Lake

**Section:** 3N-2

**Route:** FAP 866

**District:** 1

**Project:** ACHS-0866(003)

**Description:** INTERSECTION RECONSTRUCTION CONSISTING OF VARIABLE WIDTH WIDENING, PAVEMENT RECONSTRUCTION, BITUMINOUS CONCRETE SURFACE AND TRAFFIC SIGNAL MODERNIZATION ON IL ROUTE 83 AT WASHINGTON STREET, LOCATED IN GRAYSLAKE.

**Contractor:** Thelen Sand & Gravel

**Awarded Contract Value:** \$4,950,208.05

**Authorization Amount:** \$36,988.46

**Description and Reason for Change:** Bookkeeping Change, Balance Final Field Measurements

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.