

**Contract:** 60293

**Authorization:** 6

**County:** Cook

**Section:** 1314B

**Route:** FAI 90

**District:** 1

**Project:** NHI-90-4(116)82

**Description:** 0.21 KM OF SUPERSTRUCTURE REPLACEMENT, INTERSECTION IMPROVEMENT AND TRAFFIC SIGNAL MODERNIZATION FOR THE EXISTING BRIDGE CARRYING NAGLE AVENUE OVER I-90 (KENNEDY EXPRESSWAY) ALSO INCLUDES WORK ON THE GREGORY AVENUE RETAINING WALL, ALL LOCATED IN CHICAGO.

**Contractor:** IHC Construction Companies

**Awarded Contract Value:** \$3,758,957.32

**Authorization Amount:** \$155,400.00

**Description and Reason for Change:** Anticipated Addition

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.