

Contract: 60632

Authorization: 22

County: Cook

Section: 0101.8B-R

Route: FAI 190 (I-190)

District: 1

Project: IM-BRI-000S(451)

Description: 0.28 MILE OF RECONSTRUCTION OF THE U.S. 12/45 (MANNHEIM ROAD) STRUCTURE OVER FAI ROUTE 190, CONSTRUCTION OF AN AUXILLIARY LANE ON FAI ROUTE 190 (WESTBOUND) UNDER MANNHEIM ROAD AND RAMP RECONSTRUCTION ALL LOCATED ALONG FAI ROUTE 190 AT U.S. ROUTE 12/45 (MANNHEIM ROAD) IN CHICAGO.

Contractor: Lorig Construction Co.

Awarded Contract Value: \$13,278,851.00

Authorization Amount: \$34,639.60

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.