

**Contract:** 60632

**Authorization:** 30

**County:** Cook

**Section:** 0101.8B-R

**Route:** FAI 190 (I-190)

**District:** 1

**Project:** IM-BRI-000S(451)

**Description:** 0.28 MILE OF RECONSTRUCTION OF THE U.S. 12/45 (MANNHEIM ROAD) STRUCTURE OVER FAI ROUTE 190, CONSTRUCTION OF AN AUXILLIARY LANE ON FAI ROUTE 190 (WESTBOUND) UNDER MANNHEIM ROAD AND RAMP RECONSTRUCTION ALL LOCATED ALONG FAI ROUTE 190 AT U.S. ROUTE 12/45 (MANNHEIM ROAD) IN CHICAGO.

**Contractor:** Lorig Construction Co.

**Awarded Contract Value:** \$13,278,851.00

**Authorization Amount:** \$37,262.05

**Description and Reason for Change:** Design Engineering Error (other than Bridge Plans), Balance Final Field Measurements

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.