

Contract: 60859

Authorization: 26

County: Lake

Section: 20-R-3

Route: FAP 337

District: 1

Project:

Description: 3.00 KM OF ROADWAY RECONSTRUCTION, RETAINING WALL CONSTRUCTION, TRAFFIC SIGNAL MODERNIZATION AND BRIDGE REHABILITATION ON IL ROUTE 22 FROM EAST OF IL ROUTE 21/U.S. ROUTE 45 TO WEST OF HEWITT DRIVE IN LINCOLNSHIRE AND WIDENING AND DECK REPLACEMENT OF THE BRIDGE CARRYING IL ROUTE 22 OVER INDIAN CREEK AND STRUCTURE REPLACEMENT ON IL ROUTE 22 OVER DES PLAINES RIVER.

Contractor: Capitol Cement Company, Inc.

Awarded Contract Value: \$12,497,101.95

Authorization Amount: \$53,756.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.