

Contract: 60997

Authorization: 28 B

Date: 7/27/2006

County: Lake

Section: 19R-1

Route: FAP 337

District: 1

Project: NHF-337(6)

Description: 3.27 KM OF 2 @ 7.60 M AND VARIABLE WIDTH PAVEMENT RECONSTRUCTION, VARIABLE WIDTH WIDENING, CONSTRUCTION OF A BRIDGE CARRYING ELGIN, JOLIET & EASTERN RAILROAD OVER IL ROUTE 22, RETAINING WALLS, INTERSECTION IMPROVEMENTS, DRAINAGE AND LIGHTING ALL ALONG IL ROUTE 22 FROM WEST OF U.S. ROUTE 12 TO EAST OF BUESCHING ROAD IN LAKE ZURICH.

Contractor: Kiewit Western Co.

Awarded Contract Value: \$27,057,701.09

Authorization Amount: \$56,700.00

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.