

Contract: 60B18

Authorization: 8

Date: 12/15/2006

County: Cook

Section: 1818R-6

Route: FAI 94

District: 1

Project: IM-NHI-943(404)60

Description: 1.02 MILES OF ROADWAY RECONSTRUCTION OF F.A.I. ROUTE 94/90 (DAN RYAN EXPRESSWAY) SOUTHBOUND FROM 79TH STREET TO 71ST STREET INCLUDING STORM SEWERS AND PAVEMENT MARKING LOCATED IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$20,452,165.38

Authorization Amount: \$140,000.00

Description and Reason for Change: Highway Plan Quantity Omission or Error

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.