

**Contract:** 62104

**Authorization:** 7 A

**County:** Cook

**Section:** (0203.1&0304)R-5

**Route:** FAI 80

**District:** 1

**Project:** MA-805(61)160

**Description:** 0.81 KM OF RECONSTRUCTION OF THE EASTBOUND AND WESTBOUND OUTSIDE LANES WITH CONTINUOUSLY REINFORCED CONCRETE PAVEMENT, CONSTRUCTION OF A 6-SPAN, 245 M LONG PLATE GIRDER BRIDGE OVER THORN CREEK, RETAINING WALL CONSTRUCTION AND OVERHEAD SIGN STRUCTURES ALL ALONG FAI ROUTES 80/94/294 BETWEEN IL ROUTE 394 AND IL ROUTE 83 IN THORNTON, LANSING AND SOUTH HOLLAND.

**Contractor:** Lorig Const. Co. & Herlihy Mid-Continent Co. & Lindahl Bros., Inc.

**Awarded Contract Value:** \$23,990,173.19

**Authorization Amount:** \$113,324.10

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.