

**Contract:** 62109

**Authorization:** 29

**County:** Cook

**Section:** 2435R-3&2425-711B

**Route:** FAI 80

**District:** 1

**Project:** ACNHI-805(58)162

**Description:** RECONSTRUCTION OF ILLINOIS ROUTE 83 (TORRENCE AVENUE) INCLUDING RECONFIGURATION OF THE FAI ROUTE 80/94 INTERCHANGE, REPLACEMENT OF THE BRIDGE CARRYING TORRENCE AVENUE OVER I-80/94 (KINGERY EXPRESSWAY) AND RECONSTRUCTION AND RELOCATION OF I-94 (WB) AND I-80 (EB) CD ROAD, STORM SEWER, TRAFFIC SIGNALS AND PAVEMENT MARKING FROM 178TH STREET TO BERNICE ROAD IN LANSING.

**Contractor:** Walsh Construction of Illinois

**Awarded Contract Value:** \$46,555,332.50

**Authorization Amount:** \$120,000.00

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.