

Contract: 62206

Authorization: 3

Date: 12/15/2006

County: Cook

Section: 3277B

Route: FAP 351

District: 1

Project: F-0351(015)

Description: BRIDGE CONSTRUCTION, RAILROAD ROADBED CONSTRUCTION AND RAILROAD TRACK CONSTRUCTION FOR CHICAGO NORTHERN-IL CENTRAL RAILROAD BRIDGE (SN 016-2754) OVER U.S. ROUTE 6, UTILITY RELOCATIONS AND ROADWAY REPAIRS ALL IN PREPARATION FOR FUTURE IMPROVMENTS OF U.S. ROUTE 6 (159TH STREET) IN HARVEY AND COOK COUNTY.

Contractor: Kenny Construction Corp.

Awarded Contract Value: \$5,845,177.19

Authorization Amount: \$45,465.00

Description and Reason for Change: Highway Plan Quantity Omission or Error

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.