

Contract: 62300

Authorization: 28

Date: 11/22/2006

County: Cook

Section: (1818,ETC,2324.6-P1)R-8

Route: FAI 94/90 (Dan Ryan Expressway)

District: 1

Project: IM-943(397)55

Description: 5.12 MILES OF ROADWAY RECONSTRUCTION OF FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) NORTHBOUND FROM 31ST STREET TO 71ST STREET INCLUDING REPAIRS TO 3 EXISTING STRUCTURES, OVERHEAD SIGN STRUCTURES, STORM SEWERS AND PAVEMENT MARKINGS LOCATED IN CHICAGO.

Contractor: Walsh Construction Company

Awarded Contract Value: \$71,339,389.18

Authorization Amount: \$229,993.99

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.