

Contract: 62589

Authorization: 61

County: Cook

Section: (1919.15&1919.15A)R-6

Route: FAI 90/94

District: 1

Project: ACIM-ACBHI-94-3(355)59

Description: 2.46 MILES OF RECONSTRUCTION OF THE SKYWAY INTERCHANGE AND LOCAL LANES ALONG WITH THE CONSTRUCTION OF RAMPS, RETAINING WALLS AND BRIDGES ALONG FAI ROUTE 90/94 (DAN RYAN EXPRESSWAY) FROM 67TH STREET TO WENTWORTH AVENUE IN CHICAGO.

Contractor: Walsh Construction Co.

Awarded Contract Value: \$24,625,417.14

Authorization Amount: \$30,341.43

Description and Reason for Change: Correct Unstable/Unsuitable Condition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.