

Contract: 62640

Authorization: 14

County: Kane

Section: 8N-2

Route: FAP 345

District: 1

Project: ACHS-345(49)

Description: 0.5 MILE OF INTERSECTION RECONSTRUCTION CONSISTING OF ROADWAY REALIGNMENT, TRAFFIC SIGNAL INSTALLATION, LANDSCAPING AND DRAINAGE WORK ON U.S. ROUTE 20 (LAKE STREET) AT PLANK ROAD/COOMBS ROAD IN PLATO AND ELGIN.

Contractor: Alliance Contractors, Inc.

Awarded Contract Value: \$1,986,433.91

Authorization Amount: \$101,853.32

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.