

**Contract:** 62692

**Authorization:** 3

**County:** Cook

**Section:** 2003-103T

**Route:** FAI 94/90

**District:** 1

**Project:** 1M-94-3(366)63

**Description:** 1.88 MILES OF JACKING WATERMAIN AND UTILITY ADJUSTMENT ALONG 8.82 MILES OF THE FAI ROUTE 94/90 (DAN RYAN EXPRESSWAY) FROM 31ST STREET TO THE FAI ROUTE 57 INTERCHANGE IN CHICAGO.

**Contractor:** Reliable Contracting and Equipment Co.

**Awarded Contract Value:** \$6,138,800.00

**Authorization Amount:** \$70,600.00

**Description and Reason for Change:** Hazardous/Controlled Waste Investigation & Cleanup

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.