

Contract: 62693

Authorization: 22

County: Cook

Section: 2021-922-PT.1-AC

Route: FAI 90/94

District: 1

Project: ACIM-0943(367)057

Description: 2.08 MILES OF RECONSTRUCTION OF FRONTAGE ROADS, RETAINING WALLS AND RAMPS ALONG FAI ROUTE 90/94 (DAN RYAN EXPRESSWAY) FROM 63RD STREET TO 59TH STREET IN CHICAGO.

Contractor: Walsh Construction

Awarded Contract Value: \$19,380,275.11

Authorization Amount: \$230,000.00

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.