

Contract: 62813

Authorization: 2

County: Cook

Section: 2004-074RS

Route: FAI 90/94

District: 1

Project: IM-094-3/383/058

Description: 0.23 MILES OF RECONSTRUCTION OF WELLS STREET INCLUDING PAVING AND INSTALLATION OF SEWERS LOCATED NORTH OF 59TH STREET TO 57TH STREET ALONG FAI ROUTE 90/94 (DAN RYAN EXPRESSWAY) IN CHICAGO.

Contractor: Vixen Construction, Inc.

Awarded Contract Value: \$430,987.05

Authorization Amount: \$40,383.80

Description and Reason for Change: Contract Acceleration

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.