

Contract: 62823

Authorization: 1

County: Various

Section: 2004-0811

Route: Various

District: 1

Project:

Description: FENCE REPAIR AND FENCE INSTALLATION ALONG VARIOUS EXPRESSWAYS AND ARTERIAL ROUTES LOCATED SOUTH OF IL ROUTE 83.

Contractor: G. F. Structures

Awarded Contract Value: \$284,994.75

Authorization Amount: \$36,375.00

Description and Reason for Change: Unpredictable Addition, Balance Final Field Measurements

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.