

Contract: 62832

Authorization: 2

County: Cook

Section: 2004-093CRC-PP

Route: FAI 94/I-94 (Edens Expressway)

District: 1

Project:

Description: INTERMITTENT CONTINUOUSLY REINFORCED CONCRETE PAVEMENT PATCHING ALONG 4.40 MILES OF ROUTE I-94 (EDEN'S EXPRESSWAY) FROM LAKE AVENUE TO EDEN'S SPUR RAMP IN WILMETTE, NORTHFIELD AND NORTHBROOK.

Contractor: Vixen Construction, Inc.

Awarded Contract Value: \$420,423.35

Authorization Amount: \$45,000.00

Description and Reason for Change: Patching Quantity Adjustment

Reason for Determination: This change is germane to the contract because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.