

Contract: 62850

Authorization: 2

County: Cook

Section: 0913.1RS-1

Route: FAP 305

District: 1

Project:

Description: 4.37 MILES OF 2 @ 36 FT AND VARIABLE WIDTH MILLING AND BITUMINOUS CONCRETE SURFACE ON PALATINE ROAD FROM U.S. ROUTE 12 (RAND ROAD) TO U.S. ROUTE 45/ILLINOIS ROUTE 21 (MILWAUKEE AVENUE) IN ARLINGTON.

Contractor: Arrow Road Construction

Awarded Contract Value: \$5,596,324.89

Authorization Amount: \$35,365.00

Description and Reason for Change: Design Engineering Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.