

Contract: 62889

Authorization: 4

County: Cook

Section: 2004-120BR

Route: FAI 290

District: 1

Project:

Description: PARTIAL AND FULL-DEPTH BRIDGE DEPTH PATCHING ON 3 STRUCTURES LOCATED ALONG I-290/IL ROUTE 53 OVER I-90 (TOLL), IL ROUTE 58 (GOLF ROAD) AND WOODFIELD DRIVE IN SCHAUMBURG AND ROLLING MEADOWS.

Contractor: Lorig Construction Company

Awarded Contract Value: \$654,465.00

Authorization Amount: \$54,543.50

Description and Reason for Change: Balance Final Field Measurements, Adj. or Error in Bridge Plans or Quantities

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.