

Contract: 64215

Authorization: 14

County: Lee

Section: 12R-RS&13R-RS-2

Route: FAP 567

District: 2

Project: ACF-567(89)

Description: 19.3 KM OF 15 M AND VARIABLE WIDTH OF RUBBLIZING AND BITUMINOUS CONCRETE RESURFACING ON ILLINOIS ROUTE 38 FROM SINK HOLLOW ROAD TO A POINT 6 KM TO THE EAST. ALSO, CONSTRUCTING LEFT TURN LANES AT NACHUSA, DAYSVILLE, GAP ROAD AND ELM STREET, ALL EAST OF DIXON.

Contractor: Bob Propheter Construction Co. LLC

Awarded Contract Value: \$5,259,571.95

Authorization Amount: \$31,495.97

Description and Reason for Change: Balance Final Field Measurements, Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.