

Contract: 64362

Authorization: 30

County: Lee

Section: 101RS-3

Route: FAP 316

District: 2

Project: NHF-BRF-316(21)

Description: 4.3 MILES OF 24 FEET AND VARIABLE WIDTH OF PATCHING AND BITUMINOUS CONCRETE RESURFACING ON ILLINOIS ROUTE 26 FROM BLOODY GULCH ROAD IN DIXON TO U.S. ROUTE 30. INCLUDES IMPROVEMENTS OF THE INTERSECTION AT PROGRESS DRIVE AND THE REMOVAL OF THE ICRR BRIDGE.

Contractor: Bob Propheter Construction

Awarded Contract Value: \$4,902,567.00

Authorization Amount: \$40,000.00

Description and Reason for Change: Anticipated Addition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.