

Contract: 64379

Authorization: 33 B

Date: 10/24/2006

County: Henry

Section: 37-(3-1,4,5,6)RS&D&37-3HBR

Route: FAI 80

District: 2

Project: ACIM-ACBBRI-80-1(137)19

Description: 17.22 MILES OF 2 @ 24 FEET WIDTH OF BITUMINOUS CONCRETE RESURFACING, BRIDGE REHABILITATION, BRIDGE DECK WIDENING, BRIDGE SUPERSTRUCTURE AND SHOULDER RECONSTRUCTION ON INTERSTATE 80 FROM WEST OF ILLINOIS ROUTE 82 TO THE BUREAU COUNTY LINE.

Contractor: Bob Propheter Construction

Awarded Contract Value: \$26,583,151.33

Authorization Amount: \$67,546.70

Description and Reason for Change: Balance Final Field Measurements, Allowable Contingencies, Contract Administration

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.