

Contract: 64379

Authorization: 39

County: Henry

Section: 37-(3-1,4,5,6)RS&D&37-3HBR

Route: FAI 80

District: 2

Project: ACIM-ACBRI-80-1(137)19

Description: 17.22 MILES OF 2 @ 24 FEET WIDTH OF BITUMINOUS CONCRETE RESURFACING, BRIDGE REHABILITATION, BRIDGE DECK WIDENING, BRIDGE SUPERSTRUCTURE AND SHOULDER RECONSTRUCTION ON INTERSTATE 80 FROM WEST OF ILLINOIS ROUTE 8 TO THE BUREAU COUNTY LINE.

Contractor: Bob Propheter Construction

Awarded Contract Value: \$26,583,151.33

Authorization Amount: \$42,861.55

Description and Reason for Change: Contract Claim Settlement

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.