

Contract: 64480

Authorization: 27

County: Rock Island

Section: (81-3WS-1)X

Route: FAI 74 / 280

District: 2

Project: ACNHI-000S(424)

Description: REPLACING THE RAMPS AND PARKING AREAS WITH NEW CONCRETE PAVEMENT, ADDING NEW LIGHTING SIGNS AND WEIGH-IN-MOTION SCALES AT THE EASTBOUND AND WESTBOUND WEIGH STATIONS LOCATED EAST OF COAL VALLEY ON INTERSTATE 74/280 (MOLINE WEIGH STATION EAST OF U.S. ROUTE 6).

Contractor: Valley Construction Co.

Awarded Contract Value: \$3,364,184.91

Authorization Amount: \$72,506.98

Description and Reason for Change: Balance Final Field Measurements, Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.