

Contract: 64C37

Authorization: 1

Date: 12/15/2006

County: Lee

Section: D2 Patching 2007-1

Route: FAI 39

District: 2

Project:

Description: 19 MILES OF CONCRETE PAVEMENT PATCHING ON INTERSTATE 39 FROM THE LEE/OGLE COUNTY LINE TO THE LEE/LASALLE COUNTY LINE.

Contractor: A. E. H. Construction

Awarded Contract Value: \$470,364.84

Authorization Amount: \$34,670.00

Description and Reason for Change: Allowable Contingencies, Highway Plan Quantity Omission or Error

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.