

**Contract:** 68194

**Authorization:** 7 B

**County:** Peoria

**Section:** (72-8)R-1,72(9,9-1)R

**Route:** FAI 74

**District:** 4

**Project:** ACIM-744(225)92

**Description:** RECONSTRUCTION OF THE ARTERIAL ROADWAYS SYSTEM IN THE DOWNTOWN AREA OF PEORIA BETWEEN ARMSTRONG AVENUE AND ADAMS STREET, INCLUDING THE CONSTRUCTION OF THE ARMSTRONG AVENUE INTERCHANGE FROM ELLIS STREET ON INTERSTATE 74 EAST TO COLUMBIA TERRACE IN PEORIA.

**Contractor:** Walsh Construction Co. of Illinois

**Awarded Contract Value:** \$24,593,376.78

**Authorization Amount:** \$52,687.69

**Description and Reason for Change:** Design Change – Initiated by Construction

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.