

Contract: 68196

Authorization: 22

County: Peoria - Tazewell

Section: 72(9,9-1)R-1

Route: FAI 74

District: 4

Project: IM-BRI-BHI-074-4(230)92

Description: 0.78 KM OF RECONSTRUCTION ON INTERSTATE 74 BETWEEN MONROE STREET AND THE INDUSTRIAL SPUR ON THE EAST BANK OF THE ILLINOIS RIVER IN PEORIA.

Contractor: R.A. Cullinan & Son, Inc.;Freesen, Inc. & Illinois Valley Paving Co.

Awarded Contract Value: \$55,331,962.51

Authorization Amount: \$33,541.00

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.