

**Contract:** 70394

**Authorization:** 1

**County:** Macon / Moultrie

**Section:** (139,140)RS-3

**Route:** FAP 323 (Rt 36)

**District:** 5

**Project:**

**Description:** 11.3 MILES OF 24 FT AND VARIABLE WIDTH BITUMINOUS RESURFACING ON U.S. ROUTE 36 FROM MARYLAND STREET IN DECATUR TO 1.8 MILES WEST OF IL ROUTE 32.

**Contractor:** Illinois Valley Paving Co.

**Awarded Contract Value:** \$1,104,114.61

**Authorization Amount:** \$33,261.80

**Description and Reason for Change:** Plan Quantity Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.