

**Contract:** 72317

**Authorization:** 8

**County:** Cass

**Section:** D6 Resurfacing 2004

**Route:** FAP 67 & 310

**District:** 6

**Project:** F-0067(070)

**Description:** 2.43 MILES OF VARIABLE WIDTH RESURFACING, INTERSECTION IMPROVEMENTS, DRAINAGE WORK AND TRAFFIC SIGNAL INSTALLATION ALONG IL ROUTE 125 IN BEARDSTOWN AND VIRGINIA.

**Contractor:** Illinois Valley Paving Co.

**Awarded Contract Value:** \$2,240,854.57

**Authorization Amount:** \$34,929.29

**Description and Reason for Change:** Balance Final Field Measurements, Anticipated Addition, Erosion Control

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.