

Contract: 72536

Authorization: 5

County: Christian

Section: 11-2(2B,B-1),143(RS-5,W-2)

Route: FAP 75 &753

District: 6

Project: F-000S(440)

Description: 6.33 MILES OF 2 @ 24 FT AND VARIABLE WIDTH CONSTRUCTION OF BITUMINOUS CONCRETE (FULL-DEPTH) PAVEMENT ALONG ILLINOIS ROUTE 29 FROM 0.2 MILE SOUTH OF ILLINOIS ROUTE 104 IN TAYLORVILLE TO 1.1 MILES SOUTH OF EDINBURG AND REPLACEMENT OF THE STRUCTURE OVER CLEAR CREEK AND CONSTRUCTION OF BOX CULVERTS AT PANTHER CREEK AND CLEAR CREEK.

Contractor: Illinois Valley Paving Co.

Awarded Contract Value: \$26,858,208.87

Authorization Amount: \$76,175.48

Description and Reason for Change: Design Change – Initiated by Construction

Reason for Determination: This change is germane to the contract because the change in design is necessary to fulfill the original intent of the contract.