

Contract: 72545

Authorization: 16

County: Morgan

Section: 69-2(2B)

Route: FAP 310

District: 6

Project: HPD-483(4)

Description: 3.71 MILES OF EARTH EXCAVATION, 2 @ 24 FT WIDTH PCC PAVEMENTS, 6 FT AND 10 FT WIDTH PCC SHOULDERS, AGGREGATE SHOULDERS, BITUMINOUS CONCRETE SURFACE COURSE, PIPE DRAINS, PAVEMENT REMOVALS, PIPE CULVERTS, CONCRETE BOX CULVERT, AND LIGHTING FOR U.S. ROUTE 67/ILLINOIS ROUTE 104 FROM 1 MILE NORTHWEST OF ILLINOIS ROUTE 178 IN JACKSONVILLE EXTENDING NORTHWEST TO 1 MILE EAST OF CHAPIN. ALSO INCLUDED IS THE REMOVAL OF THE EXISTING STRUCTURE OVER MAUVAISE TERRY CREEK AND THE CONSTRUCTION OF DUAL 3 SPAN, 2 @ 115'-7 15/16" AND 1 @ 116'-8" PRECAST PRESTRESSED CONCRETE BULB T-BEAM STRUCTURES WITH 40 FT WIDTH ROADWAYS.

Contractor: Halverson Construction Co.,Inc.

Awarded Contract Value: \$14,662,886.73

Authorization Amount: \$54,974.51

Description and Reason for Change: Pavement Thickness Adjustment

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.