

Contract: 76429

Authorization: 15

County: St. Clair

Section: 82-(4,5,6,7)-1R

Route: FAI 64

District: 8

Project: NHI-641(116)5

Description: 7.7 MILES OF 2 @ 24 FEET WIDTH OF LANE ADDITIONS, BITUMINOUS CONCRETE RESURFACING ON INTERSTATE 64 FROM ILLINOIS ROUTE 157 TO GREENMOUNT ROAD. INCLUDES BRIDGE REPLACEMENTS, BRIDGE REPAIRS, NEW LIGHTING, NEW SIGNING, UPGRADE TRAFFIC SIGNALS AND RECONSTRUCTION OF ILLINOIS ROUTE 157 BEGINNING 0.3 MILE WEST OF ILLINOIS ROUTE 157 IN CASEYVILLE AND ENDING 0.1 MILE WEST OF GREENMOUNT ROAD IN O'FALLON.

Contractor: Fred Weber, Inc.

Awarded Contract Value: \$55,878,013.37

Authorization Amount: \$63,000.00

Description and Reason for Change: Anticipated Addition

Reason for Determination: This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.