

Contract: 76561

Authorization: 2 D

Date: 11/13/2006

County: Madison

Section: 119BR

Route: FAU 9105

District: 8

Project: HPD-1481(2)

Description: RECONSTRUCTION AND REHABILITATION OF THE MCKINLEY BRIDGE ACROSS THE MISSISSIPPI RIVER IN VENICE.

Contractor: Halverson Construction Co., Inc.

Awarded Contract Value: \$44,565,481.97

Authorization Amount: \$50,000.00

Description and Reason for Change: Allowable Contingencies

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.