

**Contract:** 76783

**Authorization:** 2

**County:** Madison

**Section:** 60-(7,8,9,10)I-3

**Route:** FAI 55/70

**District:** 8

**Project:**

**Description:** 12.23 MILES OF CLASS A AND B PATCHES ON I-55/70, PCC BRIDGE DECK PATCHING, PARTIAL DEPTH PATCHING ON TWO RAMPS AT I-255, SHOULDER REMOVAL AND REPLACEMENT, GUARDRAIL REMOVAL AND REPLACEMENT, UNDERDRAIN REMOVAL AND REPLACEMENT AND RESURFACING.

**Contractor:** Keeley & Sons, Inc.

**Awarded Contract Value:** \$2,363,508.67

**Authorization Amount:** \$91,441.90

**Description and Reason for Change:** Omitted Pay Item Error (other than Bridge Plans)

**Reason for Determination:** This change is germane to the contract because provision for this work is included in the original contract.