

Contract: 82462

Authorization: 62

County: Cook & Will

Section: 99-5-1(HB:K)R&(HB-BR)

Route: FAI 80 & FAP 330

District: 1

Project: IM-NHF-000S-(353)

Description: INTERCHANGE RECONSTRUCTION AT FAI ROUTE 80 AND U.S. ROUTE 45 WITH ADDITIONAL LANES ALONG U.S. ROUTE 45, A NEW INTERSECTION @ 183RD STREET, TRAFFIC SIGNAL MODERNIZATION AT 179TH STREET, REMOVAL AND REPLACEMENT OF THE SUPERSTRUCTURE OF THE BRIDGE CARRYING I-80 OVER U.S. ROUTE 45 AND DECK REMOVAL AND REPLACEMENT AND SUBSTRUCTURE REPAIRS OF THE STRUCTURE CARRYING U.S. ROUTE 45 OVER METRA RAILROAD, ALL LOCATED IN FRANKFORT AND ORLAND PARK.

Contractor: K-Five Construction Corporation

Awarded Contract Value: \$29,653,692.06

Authorization Amount: \$41,463.37

Description and Reason for Change: Unpredictable Addition

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.