

Contract: 82712

Authorization: 115

County: Lake

Section: 46R

Route: FAP 344

District: 1

Project: ACF-344(23)

Description: 5.85 KM OF VARIABLE WIDTH WIDENING, PAVEMENT RECONSTRUCTION, CONSTRUCTION OF RETAINING WALLS AND MODERNIZATION OF TRAFFIC SIGNALS ON U.S. ROUTE 45 FROM IL ROUTE 176 (MAPLE AVENUE) TO IL ROUTE 137 (BUCKLEY RD.) IN MUNDELEIN AND LIBERTYVILLE.

Contractor: Ganna Construction, Inc.

Awarded Contract Value: \$14,655,950.83

Authorization Amount: \$319,155.00

Description and Reason for Change: Specification Non-Compliance

Reason for Determination: This change is germane to the contract because provision for this work is included in the original contract.