

Contract: 83610

Authorization: 30

County: Cook

Section: 94-00141-00-RS

Route: FAU 1574

District: 1

Project: M-7003(118)

Description: 0.986 MILE BITUMINOUS RESURFACING, CONCRETE CURB AND GUTTER, DRAINAGE STRUCTURES, TRAFFIC SIGNALS, LIGHTING AND LANDSCAPING ON FAU ROUTE 1574 (103RD STREET) FROM CICERO AVENUE TO PULASKI AVENUE IN OAK LAWN.

Contractor: K-Five Construction Corp.

Awarded Contract Value: \$3,919,412.40

Authorization Amount: \$56,886.70

Description and Reason for Change: Local Agency Project

Reason for Determination: The undersigned determined that the change is germane to the original contract as signed, because provision for this work is included in the original contract.