

**Contract:** 84881

**Authorization:** 12 A

**County:** Henry

**Section:** 136R

**Route:** FAP 638

**District:** 2

**Project:** ACF-638(7)

**Description:** 1.0 MILE OF 55 FEET AND VARIOUS WIDTH OF PAVEMENT RECONSTRUCTION ON IL ROUTE 82 FROM 500 FEET SOUTH OF U.S. ROUTE 6 TO 1,000 FEET SOUTH OF INTERSTATE 80 IN THE CITY OF GENESEO.

**Contractor:** Bob Propheter, L.L.C.

**Awarded Contract Value:** \$4,226,508.55

**Authorization Amount:** \$74,072.00

**Description and Reason for Change:** Unpredictable Addition

**Reason for Determination:** This change is germane to the contract because the change represents an adjustment required by the contract, based on unpredictable developments in the work.