

**Contract:** 91292

**Authorization:** 13

**Date:** 10/4/2006

**County:** Coles

**Section:** 99-00124-01-PV

**Route:** FAS 642 (CH 18)

**District:** 7

**Project:** HPD-ACSR-1037(4)

**Description:** CONSTRUCTION OF A NEW GRADE SEPARATION STRUCTURE CARRYING CH 18 OVER U.S. ROUTE 45 AND THE CANADIAN NATIONAL/ILLINOIS CENTRAL RAILROAD, 1.78 MILES OF RECONSTRUCTION OF CH 18 AND U.S. ROUTE 45, WITH FULL DEPTH PCC PAVEMENT, FULL DEPTH BITUMINOUS TURN LANES, A BITUMINOUS OVERLAY OF U.S. ROUTE 45, CONSTRUCTION OF LOGAN STREET AND OTHER WORK NECESSARY TO COMPLETE THE PROJECT NORTHEAST OF MATTOON.

**Contractor:** Halverson Construction Company, Inc.

**Awarded Contract Value:** \$7,678,719.54

**Authorization Amount:** \$34,650.00

**Description and Reason for Change:** Local Agency Project

**Reason for Determination:** The undersigned determined that the change is germane to the original contract as signed, because work of this type was included in the original contract, and the additional efforts of this work are within the intent of the contract and Department policy.